

# January

2008

Mon	Tue	Wed	Thu	Fri	Sat	Sun
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28 Unit 10 Project Starts	29	30 Meeting with customer to gather info.	31			

# February

2008

Mon	Tue	Wed	Thu	Fri	Sat	Sun
				1	2	3
4 Functional Spec hand in	5	6	7	8	9	10
11 Gather video images and sound for project	12	13	14	15	16	17
18 Design hand in	19	20	21	22	23	24
25 Gather feedback and make changes to designs	26	27	28	29		

# March

2008

Mon	Tue	Wed	Thu	Fri	Sat	Sun
					1	2
3 Gather feedback and make changes Prototype 1	4	5	6	7	8	9
10 Gather feedback and make changes Prototype 2	11	12	13	14	15	16
17 Gather feedback and make changes Prototype 3	18	19	20	21	22	23
24 Create implementation write up	25	26	27	28	29	30
31						

# April

2008

Mon	Tue	Wed	Thu	Fri	Sat	Sun
	1	2	3	4	5	6
7 CD hand in with getting started guide	8	9	10	11	12	13
14 Testing write up and feedback	15	16	17	18	19	20
21 Evaluation	22	23	24	25	26	27
28 E portfolio hand in 30 MB Limit	29 Preparation for repeats	30				

